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Executive Summary 

The United States Agency for International Development (USAID) and Agribusiness Support Fund (ASF) will 
jointly implement the five-year USAID’s Agribusiness Project to increase competitiveness and productivity 
of horticulture and livestock sub-sectors in Pakistan. The overall goal of the Project is to support improved 
conditions for broad-based economic growth, create employment opportunities and contribute to poverty 
alleviation through increase in competitiveness of horticulture and livestock value chains in partnership with 
all stakeholders. Specific objectives of the project are to; (i) strengthen the capacity in horticulture and 
livestock value chains to increase sales to domestic and foreign markets; (ii) strengthen the capacity of 
smallholders and farmer enterprises to operate autonomously and effectively; and, (iii) increase agriculture 
efficiency and productivity through adoption of new farming techniques and technological innovation among 
targeted beneficiaries. Project activities are organized into two components i.e. (i) Technical Assistance (TA) 
for Capacity Building and Program Support; and, (ii) Partnership Window Cost-Sharing Grants. 

Under component-1, The Project will provide on-going technical and capacity building assistance to upgrade 
and strengthen the priority value chains in horticulture and livestock sub-sectors through its four sub-
components including: (1) International Technical Assistance & Program Delivery Support, (2) International 
Market Linkages Development, (3) Kissan Field (Schools (KFS), and (4) Capacity Building, Training & 
Awareness. Component-2 of the Project involves launching of a national cost-sharing grants program, 
offering a wide range of customized grant products to all players within the priority value chains. These cost-
sharing grants will be provided in the priority value chains, including: agribusinesses (including processors, 
exporters, marketers, value adding and other related SMEs), farmers and farmer enterprise groups for better 
integration into domestic and export market chains. Grants will also be provided to farmers’ associations, 
processors and exporters, transporters, service providers, universities and research institutes, Non-
Governmental Organizations, Rural Support Programs (RSPs) and other key players in order to address 
weakness and market failures with the ultimate objective to strengthen private sector and market systems. 
Focus of investments will be on up-stream marketing and processing (off-farm) aspects of the value chains 
for fostering value addition and to capitalize on the strengthened capacities through assistance provided 
under component-1. 

The Project proposes a holistic approach of value chain-wide interventions from production to marketing. The 
focus of the efforts is on creating capacities in the selected value chains to meet the requirements of domestic 
and international markets and value addition. Whilst, initially, interventions are designed to address critical 
gaps at the on-farm level, the overwhelming focus of the Project will be on functions related to off-farm, 
upstream activities in the value chain including value addition, processing and marketing. However, efforts will 
be made to ensure inclusive development of the value chains affording opportunities to small-holders to take 
advantage of the emerging opportunities and enabling them to profitably access domestic and export 
markets. 

During the first year of the Project (November 2011 to October 2012), a number of activities will be 
undertaken including establishment of offices, hiring staff, launching the Project and acquisition of equipment. 
Tangible outputs, to be achieved, during the first year include establishment of value chain platforms (2), 
facilitating enterprises (16) acquiring membership of GlobalGAP and Fairtrade etc. and participation in 
international training (2), organizing training on technical and management themes (20) , facilitating access of 
enterprises to markets (10), acquisition of quality certification (10), initiation of the formation of Kissan Field 
Schools (700) and Farmer Enterprise Groups (500), strengthening of BDS providers (20), strengthening 
private extension and research providers (3), and provision of matching grants to off-farm enterprises (3). 

The Project will establish a monitoring and evaluation system to track the performance of the Project including 
periodic monitoring, progress reporting and wider dissemination of result through various means of 
communications. The impact of the project will be measured against the baseline to be established through 
comprehensive analysis of the sub-sector and priority value chains for benchmarking. 
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Map showing Project Offices and Possible Satellite Operations 
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1 SECTION ONE - OVERVIEW OF THE PROJECT 

This Work Plan is submitted under the Cooperative Agreement No. AID-391-A-12-00001 and encompasses 
the overall strategic direction and activities planned for the period one year i.e. from 10th November 20111 to 
9th November 2012. The project aims at an enhanced competiveness of agricultural value chains in Pakistan. 
The target sub-sectors for the Project are horticulture and livestock (including dairy and fisheries). Within the 
target sub-sectors, priority value chains, will be identified and selected for interventions after following a 
systematic process of value chain mapping and analysis. The proposed work plan will entail necessary 
flexibility to respond to ground realities.  

The USAID’s Agribusiness Project was planned to address the priority problems and constraints impeding the 
development of agriculture sector in Pakistan. The intervention will focus on improving and strengthening off-
farm activities such as marketing and market linkages, market access, processing, value addition and 
enhancing competitiveness of enterprises to explore and exploit the potential in both domestic and 
international markets. Essentially to upgrade quality and foster competitiveness of agribusinesses substantial 
efforts will be required to  improve farming practices, stimulate technology up-take strengthen farmers’ 
organizations, businesses and related networks that critically link producers, and integrating suppliers, 
processors, marketing operators in the key agribusiness value chains. Keeping in view the diversity and 
spread of agriculture production in Pakistan, and with a view to have effective implementation, a sub-sector 
cluster approach will be applied whereby areas with greatest potential for value addition, employment creation 
and outreach will be prioritized and targeted. While the project will have geographical coverage of entire 
country, a purposeful attempt will be made to target the underserved areas within Khyber Pakhtunkhwa, 
Baluchistan, FATA, Southern Punjab and Northern Sindh.  

The project will serve as a catalyst to mobilize private sector’s investment in agribusinesses and related 
enterprises as a means for NGOs/RSPs, BDSPs and other community organizations (FEGs/KFS) to provide 
agribusiness support services in their communities with the ultimate objective to strengthen private sector 
value chains to become commercially viable and sustainable. Implementation of activities will be carried out in 
collaboration with international and local partner organizations with relevant experience in marketing 
/enterprise development, value chains and rural development related activities. The target value chains and 
underlying market systems will be facilitated to evolve so that market operators in the private sector take over 
the value chain functions on a sustainable basis. 

1.1 Overall Goal 

The overall goal of the USAID’s Agribusiness Project is to support improved conditions for broad-based 
economic growth, create employment opportunities and contribute to poverty alleviation through increase in 
competitiveness of horticulture and livestock value chains in partnership with all stakeholders. 

1.2 Specific Objectives 

Specific objectives of the project are to; 

 strengthen the capacity in horticulture and livestock value chains to increase sales to domestic and 
foreign markets; 

 strengthen the capacity of smallholders and farmer enterprises to operate autonomously and 
effectively; and, 

 increase agriculture efficiency and productivity through adoption of new farming techniques and 
technological innovation among targeted beneficiaries.  

1.3 Project Components 

The Project activities are organized under two components (having several sub-components) that are aimed 

                                                           
1
 Cooperative Agreement for the USAID’s Agribusiness Project was signed on 10

th
 November 2011. 
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at strengthening market linkages between stakeholders, up-gradating value chains and promoting 
participation of small farmers in the economy as a whole. The two program components are; 

1. Component One: Technical Assistance (TA) for Capacity Building and Program Support 

2. Component Two: Partnership Window Cost-Sharing Grants 

1.4 Technical Assistance (TA) for Capacity Building and Program Support 

Under component-1, The Project will offer on-going technical and capacity building assistance to upgrade and 
strengthen the priority value chains in horticulture and livestock sub-sectors. This component will inform the 
project through a systematic market and value chain analysis and help in identifying priority value chains 
having high-potential for processing, value addition and marketing. This component will serve as basis to 
facilitate interventions under the cost-sharing partnership window (Component-2). Component-1 
encompasses four sub-components including; (1) International Technical Assistance & Program Delivery 
Support, (2) International Market Linkages Development, (3) Kissan Field (Schools (KFS), and (4) Capacity 
Building, Training & Awareness.  

1.5 Partnership Window Cost-Sharing Grants 

Component-2 of the Project involves launching of a national cost-sharing grants program, offering a wide 
range of customized grant products to all players within the selected priority value chains. These cost-sharing 
grants will be provided to and implemented, in partnership, with key stakeholders involved in the priority value 
chains, including: agribusinesses (including processors, exporters, marketers, value adding and other related 
SMEs), farmers and farmer enterprise groups for better intergradations into domestic and export market 
chains. Grants will also be provided to farmers’ associations, processors and exporters, transporters, service 
providers, universities and research institutes, Non-Governmental Organizations, Rural Support Programs 
(RSPs) and other key players in order to address weakness and market failures with the ultimate objective to 
strengthen private sector and market systems. Through matching and cost-sharing grants, the project will 
mobilize investments geared towards the development of priority value chains that effectively create 
employment having the ability to increasingly contribute to the economy. Focus of investments will be on up-
stream marketing and processing (off-farm) aspects of the value chains for fostering value addition and to 
capitalize on the strengthened capacities through assistance provided under component-1. 

Major activities of the Project are organized and briefly covered under the following Sections of this Work 
Plan. 

 Section -1 describes background and overview of the Project and its scope; 

 Section-2 details Project start up, recruitments and general management of the Project in its inception 
phase; 

 Section -3 provides an account of the status of compliance post  award conditions and other project 
requirements; 

 Section-4 details the major project activities and implementation strategies;  

 Section-5 describes monitoring, evaluation and communication approach and underlying activities; and, 

 Section-6 reproduces a chronological summary of the work plan.   
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2 SECTION TWO -PROJECT START UP AND MANAGEMENT 

2.1 Establishment / Strengthening of Offices 

The Project has planned to establish several offices to facilitate effective and timely implementation of 
activities in the target areas. This includes ASF’s headquarters, project office and regional offices. 

2.1.1 Project Office 

A Project Office is being established, at Islamabad, which will be completed and become functional within 4 
months from signing of the cooperative agreement. This office will maintain close coordination and seek 
implementation support from USAID mission, Islamabad. The Project will ensure regular presence of key 
team members at the Project Office to maintain close coordination with USAID officials in Islamabad. This 
office, a full-fledged operational setup, will serve as the project contact point with USAID-Islamabad on behalf 
of the ASF headquarters. A regional office will also be established within the ASF’s headquarter at Lahore to 
further strengthen the capacity of ASF to effectively manage the Project and to cover interventions in AJK. 
Throughout, the Lahore Office will remain as the ASF’s headquarters. 

2.1.2 Regional Offices 

Under the Project, the following regional offices will be established within 6 months from signing of the 
agreement, to enhance the outreach, effectiveness and efficiency of the project and to judiciously represent 
regional priorities and targets. The following regional offices are being established; 

Table 1- Regional Offices to be established under the USAID Agribusiness Project 

Regional Offices Locations 

Punjab 
1. Multan 
2. Faisalabad 
3. Lahore (to cover Punjab, AJK and act as ASF’s Headquarter) 

KPK 
4. Peshawar (to cover KPK, North FATA and FR) 
5. Dera Ismail Khan (to cover south KPK and South FATA) 

Sindh 
6. Karachi (to cover Southern Sindh) 
7. Sukkur  (to cover Northern Sindh) 

Baluchistan 8. Quetta 

Gilgit-Baltistan 9. Gilgit 

Activities will be undertaken in partnership with other implementing partners to be engaged by ASF in the 
target areas. Satellite offices will be established under these partnerships to effectively and efficiently 
implement various activities and to carry out interventions in an integrated manner ultimately linking 
production clusters with processing, marketing and value addition enterprises as well as the major market 
centres of the country. 

2.2 Project Staffing 

2.2.1 Key Project Positions 

It was planned that the key project positions will be filled immediately after the signing of the cooperative 
agreement. Four out of 5 key personnel have already been hired and approved while the process for the 
remaining one position has been initiated and will be completed no later than 3 months from the signing of the 
cooperative agreement. 

2.3 Procurement 

Necessary equipments including vehicles, office furniture, computer and other accessories and refurbishment 
of offices will be undertaken to facilitate the effective implementation of project activities. Procurement will be 
done following agreed procedures including applicable approvals from AOTR. Major procurement will be 
completed within 6 months from the signing of cooperative agreement. 
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2.3.1 Long Term Principal Personnel (LTPP) 

In addition to the Key Personnel, the Long Term Principal Personnel (LTPP) will play critical and specialized 
roles required under the USAID’s Agribusiness Project. ASF has deputed its existing staff to the Project as 
LTPP in accordance with their profile and current roles at ASF in different functions. For the additional LTPP 
positions ASF will identify and hire highly-qualified, experienced and appropriate Pakistani personnel on merit 
from the open market. The positions based at Regional Offices and Project Office in Islamabad will be 
recruited concurrently with the establishment of offices i.e. within 6 months from signing of cooperative 
agreement. 

Membership of the Grant Appraisal Panel will be increased by recruiting two (2) additional members with 
relevant professional background, within 6 months of the signing of the cooperative agreement. 

2.3.2 International Technical Experts 

Under the Project, two international experts have been proposed2 to provide short-term technical inputs at 
various stages of the implementation of the Project, including the inception phase. In addition, the Project will 
also establish a database of additional international and domestic experts who will be engaged for short, 
medium and long-term basis during the implementation of the project on need basis to be realized during the 
course of project implementation. 

Table 2: Details of the proposed International Technical Experts under the Project  

International Technical Experts Critical Information 

Title Name Years Experience 

Senior Consultant Dr. Michael J. Lloyd 31 

Senior Consultant Gordon Kent Studebaker 42 

2.3.3 International Sub-contractor Team 

Under the Project, a sub-contractor i.e. CNFA was proposed. The proposed roles of CNFA include provision 
of experts (expatriate as well as domestic) staff during the 5-year implementation period. The expatriate 
experts’ inputs will be in the area of program management, livestock development, horticulture, agribusiness 
marketing & cold chain, environmental compliance, ICT/GIS, and other relevant program implementation 
themes. The domestic staff provided by CNFA providing expertise in the areas of monitoring and evaluation, 
database development, MIS, GIS, and other allied program support needed throughout the 5 years 
implementation period. 

The detailed scope of work, specific deliverables and terms of contract with CNFA will be developed and 
signed within 2 month of the signing of cooperative agreement. 

2.3.4 Staff Development and Training 

The USAID Agribusiness Project duly recognizes the importance of the knowledge and skills of the staff in 
relation to their proposed roles. Furthermore, it is critical that all staff have a consistent understanding of the 
overall program goals and the strategies to achieve it. In order to address the gaps in capacity to ensure 
consistency in approach and common understanding, the Project has allocated required resources to the 
ongoing orientation, training and professional development of the project staff through national and 
international trainings and workshops including those on USAID rules and regulations, grants management, 
project management, financial management, monitoring and evaluation, reporting, communication etc. 
Training and capacity building of staff and implementation partners will be carried out on need basis on an on-
going basis. A need assessment and capacity building plan will be developed by the Project during the first 
six months of the Project. 

2.4 Project Launch Conferences 

A Project Launch Conference will be held within 3 months from the signing of the cooperative agreement. A 
total of 6 project launch conferences will be held one each in Gilgit, Islamabad, Karachi, Lahore, Peshawar 

                                                           
2
 Selection will be subject to USAID’s approval 
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and Quetta to create awareness about the project and mobilize interest of private sector for participation in 
the project’s activities. 

3 SECTION THREE -COMPLIANCE TOAWARD &PROGRAM REQUIREMENTS 

3.1 Programmatic Environmental Assessment (PEA) 

The Initial Environmental Examination (IEE) has resulted in a Positive Determination regarding all potential 
activities of USAID Agribusiness Project. Further assessments are planned, except those related to training, 
technical assistance and studies/value chain analyses, which will be subject to assessment in the course of 
implementation of the project’s activities. Before the main activities (contemplated for the grants), begin, an 
Environmental Assessment (EA) or more broadly, a Programmatic Environmental Assessment (PEA) for the 
related set of sub-activities proposed under the grant, will be initiated and completed. ASF understands a 
PEA requires a substantial environmental investigation, initiated by a Scoping Phase of several weeks, 
followed by the PEA field investigation and report.  As such the Project will seek assistance from USAID 
Environmental Office to ensure that the Scoping team, and the follow-on EA team, are fully qualified and 
equipped to provide the documentation essential for PEA submission and approval. ASF’s international 
subcontractor, CNFA, will provide the services of an Environmental Management Consultant, to guide the 
local environmental specialist(s) to undertake studies and appraisals needed for project implementation, 
including PAE and EMMP compliance. The PEA will be carried out within 6 months of signing of the 
cooperative agreement. 

3.2 Compliances to Post-Award Conditions 

ASF has already reported 100% compliance of pre-disbursement conditions mentioned in the Pre-Award 
Assessment report. Compliance of remaining post-disbursement conditions will be completed within 6 months 
of signing of cooperative agreement, as described hereunder: 

Table 3: Compliance Roadmap for Post-Disbursement Conditions 

Condition as mentioned in Pre-
Award Assessment Report 

Compliance Roadmap 

Capacity Enhancement of Existing 
and Proposed Staff 

A capacity building plan will be developed within 6 months of signing of the 
cooperative agreement and continued on an ongoing basis. 

Establishment of Internal Audit 
Department 

Will be complied within 3 months of signing of the cooperative agreement and on 
an ongoing basis. 

Overcome Weakness in Design 
and Operations of Grant 
Management System 

A Grants Manual will be submitted within 3 months of signing of cooperative 
agreement incorporating best practices from experiences of ASF’s own 
interventions and other relevant projects 

Information Technology (Software 
& Server Machine) 

Will be complied within 6 months of signing of the cooperative agreement 

3.3 Grants Management 

The USAID Agribusiness Project will generate a Grants Management Plan, as detailed in Management Plan 
of application, and a Grants Manual with detailed procedures, reporting requirements and review and 
authorization procedures, for appraisal and management of grants. The Grants Manual will be submitted to 
USAID within three (3) months from singing of the cooperative agreement. Grants will be tracked separately, 
from original application or request for applications, through to disbursement.  During the first 90 days of the 
program, the Project through the sub-contractor (CNFA) will commission software development that will 
automate the grants program, make it web-accessible, and enable integration with accounting and M&E 
systems including option through which USAID can exercise “Substantial Involvement” by reviewing and 
approving (wherever appropriate)—or sending back for additional information— the grants proposed by the  
Project. Tracking will continue through disbursement and will enable capture of all the data required for 
compilation of financial and monitoring reports associated with each grant. 

Grant, monitoring and accounting software will be developed, pilot tested and adopted within 8 months from 
signing of the cooperative agreement. 
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Intermediate Result #1: Increased income generating 

opportunities 

 # of full time equivalency jobs created as a result of USG 

assistance 

 % increase in the incomes of U.S.‐assisted beneficiaries 

 

 

 
Assistance Objective: Improved conditions for broad‐based growth 

 % increase in agricultural sector growth 

 % increase in employment as a result of USG assistance 

 % decrease in population living on less than $1.25/day in 

USG‐assisted areas 

Sub‐Intermediate Result 1.1: Competitiveness of Horticulture and Livestock Value 

Chains Increased 

 % increase in sales of target products in US‐assisted value chains, disaggregated 

by domestic and international sales 

 Average % increase in sales of USG‐assisted beneficiaries in the value chain 

IR 1.1.1 Strengthened market 

linkages in 

selected value chains 

 % increase in sales made by 

 USG‐assisted beneficiaries 

 # of new contracts issued 

between buyers and producers 

IR 1.1.2 Strengthened capacity of 

smallholders, farmer enterprises 

 % of assisted Farmer 

Associations become 

registered as enterprises or 

cooperatives, and 50% will 

negotiate contracts for input 

supplies and produce sales 

 % of assisted women’s 

producer groups negotiate 

marketing contracts with 

commercial buyers 

 # small holders benefiting from 

new agreement with buyers. 

 

IR 1.1.3 Improved technological 

innovation 

 % of US trained beneficiaries 

observed to be using improved  

technological innovation and 

management practices 

 % increase in yields in USG-

assisted value chains 

 % reduction in dairy, 

horticulture and fisheries post-

harvest losses 

 % of farms/farmers in target 

region have access to 

quality/effective off-farm 

storage/cold-chain processing 

and export markets for their 

products 

 

4 SECTION FOUR -PROGRAM IMPLEMENTATION 

4.1 Results Framework 

The overall scope of the Project is capitulated in the Results Framework describing hierarchy of project 
objectives and scope that was provided in the RFA. The broad result framework of the Project is depicted in 
Figure 1. 

Figure 1: Result Framework of the USAID's Agribusiness Project 
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This Results Framework (above) encapsulates the implementation approach of USAID’s Agribusiness Project and 
will be used to guide work-planning and results monitoring activities throughout the course of implementation. 

At the highest level of the results framework is assistance objective i.e. improved conditions for broad‐based 
growth. This is the project goal. While the USAID’s Agribusiness Project will contribute significantly to this goal, it 
will do so through the project’s intermediate result #1 i.e. to facilitate increased income generating opportunities. 
To achieve the project intermediate result #1 that will lead to the achievement of overall assistance objective as 
mentioned above, the Project will strive to realize increased competitiveness of horticulture and livestock value 
chains, which is to be achieved through the following three sub‐intermediate results: 

 Sub-Intermediate Result 1.1.1: Strengthened market linkages in selected value chains 

 Sub-Intermediate Result 1.1.2: Strengthened capacity of smallholders, farmer enterprises 

 Sub-Intermediate Result 1.1.3: Improved technological innovation 

In the overall planning effort each Sub-Intermediate Result (S-IR) is considered as an objective in itself. In the 
following sections, details of the program implementation, during first year, are organized into the above-
mentioned S-IRs and objectives. For each S-IRs, the program strategy, activities for the year’s, as well as 
timelines are given. 

4.2 Objective-1 (S-IR 1.1.1): Strengthened Market Linkages in Selected Value Chains 

 

 

 

4.2.1 Strategy 

This objective focuses on strengthening capacity within the value chains in horticulture and livestock sub-sectors 
to increase sales to domestic and foreign markets. Tremendous opportunities are offered by the significant size of 
the domestic market and several emerging international export destinations. During the  first year, towards 
achievement of this objective, an integrated strategy will be developed including the criteria for 
prioritization/selection of priorities within the selected value chains to be eligible for technical assistance and 
capacity building support for value addition, marketing and export (such as acquiring export, quality assurance 
and food-safety compliance certifications); development of a strategy and criteria for selection of enterprises from 
selected value chains for support to access potential domestic and international markets (through participation in 
international exhibitions, trade shows, exposure visits etc.); organization of stakeholders participatory programs 
(involving rapid assessments, value chain analysis and other sub-sector mapping exercise with stakeholders 
participation); and, development of value chain road-maps and establishment and operation of Value Chain 
Platforms (VCPs) / Sector Working Groups/ Platforms covering horticulture and livestock sub-sectors. 

Also during the first year, an international consultancy firm will be engaged to structure and implement a 
comprehensive market linkages program to link selected project beneficiary enterprises with international markets 
chains, including buyers targeting high end markets inside the country. 

4.2.2 Activities 

The following activities will be undertaken during the first year of program implementation: 

1. Technical Assistance and Capacity Building Support under Quality Assurance and Food- Safety Compliance 

Certifications Program:  Priorities will be identified and support models for interventions will be established for enhancing 

capabilities of enterprises for compliance to requirements of high end markets (domestic and export). This activity will 
be linked to the other technical assistance and support activities and therefore will be implemented in an 
integrated manner. During the first year, strategy and criteria will be devised for identification of priorities 
within selected value chains for technical assistance and capacity building support especially with focus on 

Objective 1: To strengthen capacity in the horticulture and livestock value chains for increased sales 
to domestic and foreign markets 
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acquiring quality assurance and food-safety compliance and other certifications that add value and increase 
competitiveness of value chains for increasing market share in domestic and export markets. The key to 
development of the strategy would be focus on complementing other value chain development activities 
across the value chains during the life of project. During the year, assistance will be provided to 10 
enterprises in attaining compliance certification to various standards in the priority value chains. 

2. Technical Assistance and Capacity Building Support under International Markets Access Program (IMAP): 
The IMAP will aim to facilitate a significant increase in sales to domestic (high end) and export market of the 
target value chains by providing support to key stakeholders including selected enterprises, processors, 
market functionaries and exporters to participate in international exhibitions, trade shows, trade fairs and 
other international trade promotion events.  

Priorities will be identified and support models for interventions will be established for support to enterprises within 
selected value chains for the technical assistance and capacity building support such as participation in 
international exhibitions, trade shows, trade fairs and other international trade promotion events. The key to 
development of strategy would be the overall focus of the project i.e. promoting off-farm activities such as 
value addition, processing and marketing and will seek complementarities with other value chain 
development activities to be implemented across the value chains by the project. Assistance will be provided 
to 10 enterprises for gaining market access under selected value chains. 

3. Participatory Assessments/ Preparatory Program: As detailed in the Technical Proposal, keeping in view the 
diversity and spread of agriculture production in Pakistan, a sub-sector cluster approach is necessary so as 
to target those areas offering the greatest potential for value additions, employment and income generation. 
Rapid participatory appraisals of the potential sub-sectors (within clusters) will be carried out to map and 
analyze value chains, characterize these, identify constraints, and devise appropriate solutions for its up-
gradation/facilitation. This activity will be carried out in collaboration with the local partners, agribusiness 
stakeholders, service providers, farming communities, civil society members and relevant government and 
research institutions. In order to ensure inputs from all stakeholders the program will organize regular events 
including consultative workshops, focus group discussions, seminars and participatory rapid appraisals to 
update the value chain road-maps. This 
on-going exercise will effectively map high-
potential clusters/regions, prioritize 
interventions and also help to identify 
potential clients for the program support. 
International and domestic experts will also 
be deployed (from the project’s pool of 
consultants and through the sub-contract 
components) to build upon selected priority 
clusters and conduct comprehensive sub-
sector and value chain analysis. This sub-
component is also expected to generate a 
limited number of actionable studies which 
will assist the private sector in making 
informed choices in their investment 
decisions. Studies to be conducted under 
the Project will build on the existing pool of 
knowledge and analysis undertaken by 
earlier initiatives notably FIRMS project 
funded by USAID. 

A baseline survey will also be carried out during the first year of the Project to benchmark the selected sub-
sectors and value chains. The baseline will support the establishment of a database which will be updated 
regularly as the project activities are implemented in each of the priority value chains.  

Indicative List of Potential Sub-sectors / Value Chains 

Punjab Citrus (Kinnow), Mango, Potato, Tomato, 
Onion, Guava, Floriculture, Livestock & 
Dairy 

Khyber 
Pakhtunkhwa 

Citrus -Red Blood (3 clusters), Potato, 
Onion, Tomato  (2 clusters), Ginger, 
Guava, Peach, Dates, Fish (Trout), 
Livestock & Dairy 

Sindh Mango, Chili, Banana, Dates, Onion, 
Guava, Ginger, Fish, Livestock & Dairy, 
including study on Cattle Colony, Karachi 

Baluchistan Grapes, Apples, Tomato, Dates, Fish, 
Livestock & Dairy 

Gligit Baltistan: Apricot, Potato, Pine Nut, Livestock & 
Dairy 

FATA Apples, Tomato, Olive, Livestock & Dairy 

AJK Floriculture, Livestock & Dairy 

All over Pakistan A detailed study on meat sector (Halal 
industry) of country needs be carried out 
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During the first year, atleast 30 primary- and secondary-level stakeholder validation workshops will be 
organised, in selected sub-sectors. A minimum of 10 detailed studies and 16 participatory rapid 
assessments/value chain analysis, including value chain baseline study,will be carried out under the activity. 

4. Development and Operation of Value Chain Platforms (VCPs): The activity aims to establish several Value 
Chain Platforms with a purpose to validate findings of the studies and develop consensus among key 
stakeholders for the value chain development priorities. Through the platforms a broad range of 
stakeholderers involved within the value chains will be brought together to develop value chain road-maps. 
Each platform will bring together relevant players from the targeted value chains to address specific or 
general gaps and to develop a common vision and agreed strategies. The national and regional VCPs will 
facilitate inter-professional consultations among intermediaries and stakeholders including farmers, members 
of associations, processors and traders, services and technology providers, R&D providers, government 
agencies, and policy-makers related to the specific value chains. Several of the platforms will be established 
under the program focusing on different thematic areas, as identified in the road-maps, such as to serve as a 
technical working groups or focal points for international agencies or certification programs such as 
GlobalGap / Foodplus, Fair trade International, Halal Certification and The World Vegetable Center (AVRDC) 
among others. Others platforms will be tasked to address broader issues related to constraints and 
opportunities faced by the sub-sector with respect to farm productivity, post-harvest value addition, market 
development, and policy matters as prioritized in the value chain road-maps. The Agribusiness Project will 
establish platform secretariats in-house or elsewhere. 

During the first year, 2 VCPs will be established and 12 meetings of VCP members will be organized. 
Furthermore, it is targeted that 16 enterprises will be supported in acquiring memberships of GlobalGAP 
(FoodPlus) and Fair Trade. Two members will be assisted for international trainings and exposure during the 
year. 

5. Technical Assistance for International Market Linkages Program: The International Market Linkages Program 
will provide TA support for agricultural marketing and brand development directed to identify and capitalize on 
opportunities in high-price markets to develop linkages for Pakistani agriculture products. An internationally 
experienced firm will be selected through a competitive process to implement this program. The objective of 
the TA will be to facilitate connection of selected Pakistani agricultural products with international markets 
(including international retail chains operating in Pakistan) by assisting participating enterprises to employ the 
findings of selected Value Chain studies to develop strategic capability through capacity building, coaching 
and recommendations on commercially viable solutions to address gaps and constraints and to develop 
awareness and understanding of customers. The activity will undertaken in conjunction with the  value chain 
mapping and analysis; complementary competitive analysis (including global demand trends and value chain 
benchmarking for the products with export potential or for import substitution); sector analysis and market 
research for target products; to identify marketable products for both domestic and export markets and/or 
potential development for niche market opportunities including branding strategies, identification of potential 
international partners and formulation of programs/interventions for global alliances and linkages. The brand 
development will be primarily aimed at developing partnerships between Pakistani enterprises and external 
premium brands to facilitate vertically integrated value chains. 

During the first year, ASF will carry out selection process and mobilize an international firm(s) for structuring 
and development of strategy for enhancing market access and its implementation. 

Out-put based activities and performance benchmarks under this objective are described below: 

Table 4: Out-Put Based activities and Performance Benchmarks under Objective-1 (S-IR 1.1.1): 
Strengthened Market Linkages in Selected Value Chains 

Out-Put Based Activities Benchmarks for Measuring Achievements 
1. Identification of priorities and intervention model established 

for Technical Assistance and Capacity Building Support 
 Assistance provided to 10 enterprises for compliance 

to standards by 09th November 2012. 
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under Export, Quality Assurance and Food- Safety/Halal 
Compliance Certifications Program 

2. Identification of priorities and development of support model 
for Technical Assistance and Capacity Building Support 
under International Markets Access Program (IMAP): 

 Markets access facilitated through formal contracts of 
10 enterprises by 30th April, 2012. 

3. Organizing Stakeholders Participatory Assessment/ 
Preparatory Program: 

 30 primary- and secondary-level stakeholder validation 
workshops organized in selected sub-sectors by 09th 
November, 2012 

 A minimum of 26 studies / participatory assessments / 
value chain assessment reports have been developed 
by 09th November, 2012 

4. Development and Operation of Value Chain Platforms 
(VCPs) / Sector Working Groups / Platforms: 

 2 VCPs established by 30th June, 2012 

 12 meetings of VCP members organized by 09th 
November 2012, 2012 

 16 enterprises supported in acquiring GlobalGAP and 
fair Trade memberships by  09th November, 2012 

 Two international trainings and exposure programs for 
members organized and supported 09th November, 
2012 

5. Selection of International Firm for International Market 
Linkages Program:   

 Selection criteria and detailed TORs for firm 
established by 31st March, 2012 

 International Firm selected and mobilized by 31st May, 
2012 

A detailed chronological implementation plan (Gantt chart) of project activities is provided in the Section 6 of the 
work plan. 

4.3 Objective-2 (S-IR 1.1.2): Strengthened Capacity of Smallholders & Farmer 
Enterprises 

 

 

 

4.3.1 Strategy 

One of the features that characterize the agribusiness sector in Pakistan is the overwhelming majority of small 
farmers having subsistence oriented production. These invariably uneconomical units of production are excluded 
from formal marketing chains. Three fundamental elements that need to be addressed include the diseconomies 
of size, limited value addition and poor productivity. To foster inclusive value chain development, it is imperative to 
enhance capacity of small-holders to profitably participate in marketing, processing and value addition functions. 
Through focused interventions capacity of smallholders and farmer enterprises will be strengthened to operate in 
a commercially viable manner and effectively undertake value addition, processing and marketing. First year’s 
strategy towards achievement of this objective will involve organization of technical and managerial training 
program in partnership with universities and training institutes; organization of Kissan Field Schools in the 
selected value chains; technical assistance and capacity building of BDS providers; formation of Farmer 
Enterprise Groups (FEGs) in partnership with NGOs / RSPs; and matching-grants support to FEGs and 
associations. 

4.3.2 Activities 

The following activities under this component will be undertaken during the first year of program implementation: 

1. Technical & Managerial Trainings: The Project will offer a program of technical and managerial trainings for 
farmers, enterprises, BDS providers, agricultural professionals and other relevant stakeholders for building 

Objective 2: To strengthen capacity of the smallholders and farmer enterprises to operate 
autonomously and effectively 
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necessary capacities. For this purpose partnership has already been established with leading universities, 
research institutes, non-governmental organizations (NGOs) and Rural Support Programs (RSPs), 
international certifying bodies and training institutes, and various private-sector organizations having capacity 
to design and deliver such programs consisting of technical and managerial themes. While the current 
partners will be engaged during implementation of program, new partnerships and collaborations will also be 
explored to enhance efficiency, effectiveness and outreach of the program. A diversified range of trainings 
will be offered under the program to build the capacity of sector, e.g. agribusiness management, off-season 
farming, dairy farm management, dairy processing, modern culture (such as hydroponics, tissue culture etc.), 
quality certifications, halal processing and branding, medicinal plants and herbal medicines, drying and 
dehydration of fruits and vegetables, good agricultural practices etc.  

During the first year, the Project will organize 20 technical and managerial trainings, attended by a minimum 
of 250 participants from priority value chains, in collaboration with selected universities and training 
institutions. 

2. Organization of Kissan Field Schools in Selected Value Chains: To address the productivity gap and quality 
assurance right from the point of production it is imperative to have necessary skills and capacity of farmers. 
ASF will sub-contract reputable implementation of a dedicated Kissan Field Schools (KFS) program, the 
concept evolved from Farmer Field Schools (FFS), pioneered by FAO. KFS is different from FFS on two 
accounts, firstly under the KFS the overwhelming focus will be on small holders producers (locally known as 
kissans-small farmers as opposed to zamindars-farmers) and secondly it will explore opportunities for the 
KFS participants to be linked to markets. The KFS will be undertaken within the priority sub-sectors / value 
chains on nationwide basis. The farmers generally lack knowledge and awareness of modern production 
techniques, and need practical training and extension to support development of the primary activities. The 
approach of the FFS has proven to be highly successful in providing farmers with improved agronomic, post-
harvest, and integrated pest management practices, and leads to formation of farmer groups that are able to 
access required extension advice from public and private sector providers. The Project will build on the 
concept of Farmer Field Schools (FFS) with a value chain emphasis, so that farmers gain a view of the entire 
commodity chain and their role in it, to better leverage their role, and to graduate successfully from a 
subsistence orientation to production for market adopting to business orientation. Using the FFS 
methodology, an effort will be made to form farmer groups to learn about new techniques, efficient farming 
practices, new seed varieties/livestock breed, post production handling and packaging, storage, 
transportation, crop/livestock management and other aspects of agribusiness that can improve their incomes 
and position their products in the market.  Depending on the type of selected sub-sector and value chain, the 
participant producers will be provided training as well as other necessary support under each KFS to upgrade 
their practices. Overall, this sub-component will focus on building the knowledge, skills, and technological 
aspects of farming with a view to enhance productivity of smallholders and to integrate them into market 
systems. Each KFS will work at the village level with 25-30 local producers linked to particular value chain 
operators. KFS sites that are broadly representative of the village’s fields meeting the following criteria - 1) 
accessible to most interested farmers, 2) suitable for various irrigation techniques, and 3) free of a history of 
soil toxicity and soil-borne diseases 4) having the ability to produce for market and willing to integrate into the 
commercial value chains.. Women will also be encouraged to participate and each KFS will be segregated by 
gender. 

During the first year of the project, a total of 500 Kissan Field Schools (KFS), with an average total 
participation of 12,500, will be organized nationwide, covering a one full production cycle-long training 
program. A minimum of 500 trainings will be imparted under these KFS. These KFS and member producers 
will be linked with other activities of project to foster integrated development across the target value chains. 

3. Technical Assistance and Capacity Building of BDS Providers: International experience indicates that the 
viability and profitability of agribusiness enterprises depends on the speed at which each enterprise is able to 
build within itself the different skills, know-how, expertise, and understanding of the dynamics of markets in 
the face of a fast-changing economic environment. An effective method for building these capacities within 
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the agribusiness enterprise is through the utilization of demand-driven external Business Development 
Services (BDS). BDS are a wide range of services used by enterprises to help them operate and improve the 
performance of the enterprise, access to markets, and their ability to compete. BDS include training, 
consultancy and advisory services (non-recurring financial, legal, managerial etc), marketing assistance 
(brand development, sales strategies, marketing plans etc), technology development and transfer, and 
business linkage promotion. While access to effective BDS has proven in many countries to act as a catalyst 
to enhance enterprise productivity and profitability; in Pakistan, technical, managerial, marketing, financial 
and legal advisory services are limited and, in the context of agribusiness, almost non-existent. To promote 
agribusinesses in the area of processing, marketing, value addition and export, BDS can play a pivotal role. 
ASF will provide capacity building support to BDS providers in developing and upgrading the type of service 
they are able to offer to agribusiness clients, and will also support agribusiness enterprises to access such 
services. The interventions are on both supply and demand side to correct market failures. 

During the first year of program, a total of 20 BDS providers will be provided capacity building support which 
will result into establishment of improved capacities of BDS providers to serve agribusiness sector; 
establishment of business incubation centers; agribusiness cells etc. The BDSPs will take on the roles of 
service providers which are currently provided by agencies on subsidized terms thereby distorting markets. 

4. Formation of Farmer Enterprise Groups (FEGs): This activity will provide grants support to NGOs, RSPs and 
other community organizations to establish small farmers into FEGs within identified clusters, and to provide 
these with matching grants for value added activities (processing, grading/packing, storage and marketing) 
on commercially viable and sustainable basis. The organization of farmer groups will facilitate collective 
action and joint access to services and resources. The focus will be on delivery of quality products to markets 
or acquisition of inputs for enterprises. In areas where NGOs do not have access, an effort will be made to 
engage communities directly and where appropriate program will be implemented in collaboration with 
private/ public sector agencies. Examples of activities include: introduction of improved varieties/breeds, 
GAP, technical training (horticulture, , fish farming, animal husbandry, dairy processing), linkages to markets 
(domestic and export market and processing chains). While the current partners of ASF (NGOs / RSPs) will 
be engaged during implementation of program, new partnerships and collaborations will also be established 
to enhance efficiency, effectiveness and outreach of the program. The FEGs will be strengthened and linked 
to private sector, so that their dependency on civil society facilitation organization is minimized and 
sustainability is ensured. 

During the first year of program, a total of 700 FEGs, represented by a minimum of 10,500 farmers, including 
30% women, will be formed. These FEGs will be provided matching-grant support to upgrade their capacities 
to better serve market needs. 

5. Matching-Grant Support to Associations, Cooperatives and Farm Services Centers:  This activity will 
establish / strengthen relevant registered agriculture associations and cooperatives which is a step to scale-
up the FEG sub-component. Support will be provided directly to the associations / cooperatives or their 
members, and also through NGOs/RSPs to upgrade clusters of small-holder farmer groups into legally 
registered entities. This intervention will strive to extend farmer domain from traditional farming practices to 
value-added elements for horizontal and off-farm vertical integration, processing, value addition and 
marketing. Examples of activities include: establishment of common facility centers/pack houses, private 
extension services, marketing groups, nurseries/buck stations, cold storage, small scale processing etc. This 
sub-component will also include capacity building of selected existing Farm Services Centers (FSCs), 
enabling them to serve as efficient platforms for effective delivery of agriculture extension services at grass 
root levels and/or collection points for produce marketing, storage/ware-housing etc. Currently, FSCs are 
operational in KPK and FATA. Depending on replication potential and farmers’ response, an effort will also be 
made to pilot test the FSC model in other parts of country. 



 Work Plan-Year 1: USAID’s Agribusiness Project: Cooperative Agreement No. AID-391-A-12-00001 

 

 Agribusiness Support Fund (ASF) 13 

   

During the first year of program, a total of 15 associations, cooperatives and Farm Service Centers will be 
provided matching-grant support to undertake scaling-up agribusiness projects especially off-farm activities of 
value addition, processing and marketing. 

Out-put based activities and performance benchmarks under this objective are described below: 

Table 5:Out-put based activities and Performance Benchmarks under Objective-2 (S-IR 1.1.2): 
Strengthened Capacity of Smallholders & Farmer Enterprises 

Out-Put Based Activities Benchmarks for Measuring Achievements 

1. Technical & Managerial Trainings  20 trainings, attended by a minimum of 500 
participants, organized in partnership with Universities 
and Training Institutes by 09th November, 2012 

2. Organization of Kissan Field Schools in Selected Value 
Chains: 

 500 KFS organized by implementing partners by 09th 
November, 2012 

3. Technical Assistance and Capacity Building of BDS 
Providers 

 20 BDS providers selected and provided TA and 
capacity building support by 09th November, 2012 

4. Formation of Farmer Enterprise Groups (FEGs) (On-Farm 
Grants) 

 700 FEGs formed by partner NGOs and RSPs by 09th 
November, 2012 

5. Matching-Grant Support to Associations, Cooperatives and 
Farm Service Centers (On-Farm grants) 

 Awards made and agreements signed with 10 
successful applicants by 30th June, 2012 

A detailed chronological implementation plan (Gantt chart) of project activities is provided in the Section 6 of work 
plan. 

4.4 Objective-3 (S-IR 1.1.3): Improved Technological Innovation 

 
 
 
 

4.4.1 Strategy 

This objective focuses on strategy to increase agricultural efficiency and productivity through adoption of new on-
farm and off-farm techniques and technological innovation among targeted beneficiaries. While all of the afore-
mentioned activities, particularly KFS, FEGs and Technical Trainings, will also contribute towards achievement of 
this objective, the Project will also provide focused matching-grants support to farmers and enterprises to support 
investment in adoption of new techniques and technical innovation in production, processing and marketing. 

4.4.2 Activities 

Following activities under this component will be undertaken during the first year of program implementation: 

1. Matching Grant Support to Individual Farmers / Corporate Farming: This activity will seek to assist new and 
existing producers with start up or expansion costs sharing within the targeted value chains. The program will 
offer cost-sharing grants for procurement of technical and business planning services, and for equipment, 
infrastructure or other capital improvements needed to implement strategies recommended through the 
planning process as prioritized in the value chain road-maps. The support will be provided to assist farmers 
and corporate producers/entrepreneurs to develop their farms into commercially viable operations and to 
diversify into high-value agriculture undertakings as well as to extend their enterprise frontiers to include value 
addition, processing and access high end markets with the country and abroad in association with other value 
chain operators. These dedicated matching grants will enable participating beneficiaries to access innovative 
agricultural production technology, inputs (such as seed, feed, fertilizer and machinery), post-harvest 
practices/technology, storage and output delivery mechanisms and innovative ways of marketing. Activities 
supported under this subcomponent will be carried out at the farm as well as off-farm domains. Possible 

Objective 3: To increase agricultural efficiency and productivity through adoption of new farming 
techniques and technological innovation among targeted beneficiaries 
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activities include dairy production and processing, private sector input supply enterprises (such as nurseries), 
livestock production and processing, production, post-harvest handling and processing, high-value product 
development (horticulture and livestock), and on-farm storage and processing. 

During the first year of program, a matching-grant support to 20 farmers and enterprises will be provided under 
this activity.  

2. Agriculture extension/research service development in private sector: ASF will provide matching-grant support 
to existing private sector extension service providers, farmer associations, individuals or firms proposing to 
commence private sector extension services, processors, exporters, brokerage firms and lead retailers who 
are involved or seek to be involved in the provision of extension services to farmers as part of their business. 
The support will cover infrastructure development, equipment, capacity building, overheads, and other related 
costs incurred by the service providers in delivery of agriculture extension services. The private sector 
extension services may be stand-alone commercial services or part of an integrated services program 
encompassing the entire value chain (inputs, production, packing, logistics, processing, value addition and 
market access). The project will also support demand-driven research by private or public sector research 
institutions leading to increased and better quality production and improved production processes, or to meet 
an identified market demand. Examples of potential projects may include: commercial tissue culture facilities, 
experimentation and market trials, processing, product development, innovative marketing of new products 
and participatory on-farm research. 

Three service providers will be facilitated during the first year for private sector extension and research 
services. 

3. Matching Grant Support to Enterprises (Off-farm): New ideas to production, processing, and marketing are 
inherently high-risk ventures. Furthermore, investment in certain geographical zones of Pakistan, despite 
being economically viable, is not considered worthy of the risk owing to the inability of entrepreneurs to 
undertake sensitivity analysis and prevailing high risk situation. This leads to a vicious circle where the lack of 
investment minimizes creation of job opportunities leading to unemployment and related issues. The 
Enterprise Development Grant may also satisfy a market demand for investment finance not currently served 
by the formal financial sector. These grants will result in innovation and/or diversification into secondary 
production or related agribusiness activity (processors, exporters, cool-chains, packagers, transporters, value-
addition activities etc.), and assist the beneficiary enterprises establish linkages to small farmers for the 
purchase of the produce. Maximum efforts will be made to link this component to beneficiaries of “Production 
Grants”. One important criterion for selection of grant beneficiaries may be the requirement to provide 
evidence that the enterprise/business already has or will establish linkages to small farmers for the purchase 
of the raw material on a contractual basis. 

During the first year of program, matching-grant support to 03 enterprises will be provided for off-farm 
interventions. 

Out-put based activities and performance benchmarks under this objective are described below: 

Table 6: Out-put based activities and Performance Benchmarks under Objective-3 (S-IR 1.1.3): Improved 
Technological Innovation 

Out-Put Based Activities Benchmarks for Measuring Achievements 

1. Matching-Grant Support to Farmers & Enterprises (On-
Farm Grants) 

 Awards made and agreements signed with 20 
successful applicants by 30th June, 2012 

2. Agriculture extension/research service development in 
private sector 

 Awards made and agreements signed with 3 
successful providers/associations by 30thMay, 2012 

3. Matching Grant support to enterprises (off-farm activities; 
processing, marketing and value addition) 

 Awards made and agreements signed with 03 
successful enterprises by 31st August, 2012 

A detailed chronological implementation plan (Gantt chart) of project activities is provided in Section 6 of work 
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plan. 

5 SECTION FIVE - MONITORING AND EVALUATION 

A draft Project Monitoring Plan was submitted with Technical Proposal as an initial paper that would serve as one 
input to a full Project Monitoring Plan (PMP) which is being prepared. Since the actual value chains, to be covered 
under the Project, have not been identified, the assumptions underlying this plan have to be subjected to ground -
testing. 

A comprehensive M&E program will be established and implemented to provide a sound basis for the USAID’s 
Agribusiness Project’s M&E system and PMP. Within 60 days of signing of the cooperative agreement, the 
Project will prepare and submit to USAID a draft PMP for review and approval. The PMP will include indicators of 
project success/progress and performance targets for 5 years, with clear responsibilities and roles chalked out. 

The Project will capitalize on expertise of its local staff as well as TA provided by the sub-contractor (CNFA) in the 
M&E thematic area. In addition to Technical Assistance in the areas of value chain development, and establishing 
grant management system, CNFA will specifically provide support to in the area of monitoring and evaluation 
including the development of Monitoring, Reporting and Evaluation Systems, protocol for field information 
collection, development of monitoring database, assistance in ensuring compliance to reporting requirements, 
application of Geographic Information System (GIS)in monitoring, communication and reporting, development of a 
performance monitoring plan; provide implementation support to the reporting and evaluation systems and 
communication including websites, internet connectivity, software and hardware requirements for all of the 
program components and field sites. CNFA will also assist in responding to the specific requirements of USAID. In 
addition assistance will be sought from the other initiatives of USAID especially the “Independent Monitoring and 
Evaluation Contract (IMEC)” specifically regarding deepening of the understanding of requirements and 
guidelines related to the M&E thematic areas of the Project. 

5.1 Strategy 

Given the size and spread of the USAID’s Agribusiness Project, and the need for accuracy, timeliness and 
results-based management, three challenges are envisaged for M&E: 

(a) Implementation monitoring3, that is, basic monitoring and reporting on inputs, activities and outputs for 
meeting input-output management and reporting requirements on the progress. Any deviation will be 
indicated through the feedback and feed-forward system and to serve the purpose of informing the 
decision making process for taking timely remedial measures; 

(b) Results or outcome assessment for helping the program move up the learning curve in a timely 
manner and tracking the result and outcomes as well as to ensure that outputs are contributing to the 
outcomes; and, 

(c) Programmatic-monitoring—the learning while doing aspect of M&E--based on an auditable trail of 
management information to anticipate and report deviations from desirable norms and practices. 

Together, these three challenges are conceived as the M&E function of the project4. The logic underlying many 
aspects of M&E is technical as well as socio-economic, and needs to depend, in part, on the expertise of 
technical specialists. Drawing these specialists into monitoring and evaluation and deciding how to define and 
report on program activities is a management function. Thus, the M&E plan needs to be viewed as a shared 

                                                           
3
 Here, the focus on implementation is associated with inputs, activities and outputs, while results are understood in terms of outcomes 

and impacts (including emerging impacts that have not yet attained their potential depth and extent).  Refer to End Note 1 for additional 
discussion. 
4
 In line with USAID/Pakistan policies, it is assumed that the program will be subject to independent monitoring and evaluation funded 

through a source other than this program. 
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challenge for M&E specialists as well as the operational units responsible for implementation and overall 
management5. As such synergies would be ensured amongst the management, technical and M&E functions 
through effective communication, training and institutionalizing protocols and procedures. 

The M&E system of USAID’s Agribusiness Project will be comprised of the following: 

(a) realistic statements of expected results as well as a complete set of indicators and means of verification 
spanning the spectrum of results, outputs, activities and inputs.  This would lay the foundations of 
implementation monitoring and results assessment system; 

(b) written description of the processes adopted for implementing each and every intervention, and the 
responsibility assigned for compliance with each step.  This would be consistent with ISO 10013 (the 
international guide for quality manuals) and provide the basis for internal-monitoring6; 

(c) independent collection of data from various sources of information including periodic project reports and 
field visits, special surveys and outcome/impact assessments in addition to the published sources of 
information including that of industry sources, government, donors and multi-lateral agencies and 
independent specialized agencies; 

(d) monitoring and reporting formats, peer review and reporting channels for periodic (monthly, quarterly and 
annual) reports; 

(e) outcome assessments at annual or longer intervals so as to cover all outcomes/emerging impacts at 
least once in three years. The post project impact assessment and evaluation will be done after the 
project by the donor agency; 

(f) an integrated database holding all relevant information for implementation, monitoring and self-
monitoring (except special surveys, case studies and outcome assessments); 

(g) statistical software and MIS for reporting and analysis in support of all aspects of self-
evaluation/participatory monitoring and communication; 

(h) a geographic information system (GIS) to plan, monitor and report-display information of interest by 
location and value chains; and, 

(i) the establishment of an M&E Unit at the ASF headquarter with substantial representation at the regional 
level. 

5.2 Activities 

Following activities under this component will be undertaken during the first year of program implementation: 

1. Preparation of project monitoring plan: A project monitoring plan will be developed covering the entire scope 
of the project and process requirements for a comprehensive monitoring and evaluation of the Project. The 
plan will be submitted for review and approval of USAID within 2 months of signing of the cooperative 
agreement. PMP will serve, as a broad framework, for monitoring and evaluation of activities, output, 
outcomes and impacts (emerging). The framework will be flexible to allow for adjustment during the course of 
implementation. 

2. Baseline studies and value chain benchmarking studies: The value chains identification and prioritization will 
be followed by baseline studies and value chain benchmarking in all the project regions. The prioritization of 
value chains will be undertaken following a standard criterion keeping in view the overall strategy of 
clustering. This activity will generate primary data on the key indicators maintained in a database to be 
updated during the course of the project implementation. The baseline studies will be completed within 7 

                                                           
5
 M&E should emphasize learning and feedback through partnership among the relevant units of a project. 

6
 The approach for this is outlined in End Note 2. 
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months from signing of the cooperative agreement, through the project staff and external assistance 
wherever required.  

 
3. Database establishment and updating: The M&E database will be established to record monitoring data from 

secondary and primary sources. Database will be established and made operational within 8 months from 
signing of the cooperative agreement. The database will be linked to GIS for display and digitization of 
imageries and other visual reports presentations. The system will have internet protocol to enable head office 
and regional offices feed information, undertake analysis and enable generation of reports at defined access 
points. 

 
4. Monitoring and reporting: Data monitored will be analyzed and compiled into periodic reports for submission 

to USAID. Submission will be made on bi-weekly, quarterly and annual basis. Requisite special reports will 
be submitted as and when required. 

 
5. Information communication and dissemination (ICD):  Essentially to disseminate information and project a 

positive image of the project among the potential beneficiaries and in the general masses, the need for a 
proper communication strategy is indispensible. The Project will identify and utilize all means for proper 
projection of the project activities and its anticipated outcomes in the medium and long term. Different media 
will be utilized for this purpose including internet (project website), print and electronic media, newsletters, 
sign boards, promotional material, video CDs etc. The logos of USAID will be used on all promotional 
material to effectively project its contribution to the development of the sub-sectors. National and regional 
launching of the project will be carried out to create awareness about the project at all levels. Six launching 
ceremonies will be held throughout the target areas of the Project. 

 
6. Coordination and collaboration: The Project will explore opportunities to have coordination with current 

initiatives of USAID and other donor agencies in the sub-sector to achieve synergies. Coordination will also 
be in place with government agencies and departments for seeking policy leverage and awareness creation. 
The project will also build on the earlier initiative such as FIRMS project and other initiatives funded by 
USAID in the past. 

Table 7: Out-Put Based Activities and Performance Benchmarks under Monitoring and Evaluation 

Out-Put Based Activities Benchmarks for Measuring Achievements 

1. Development of Project Monitoring Plan for the Project  Development of Draft PMP and sharing with USAID for 
review latest by 10th January, 2012 

 Finalization of the PMP in light of the comments of 
USAID latest by 31st January 2012 

 Prioritization of value chains and identification of 
clusters 

2. Establishing project baseline and undertaking value chains 
benchmarking studies 

 Baseline Study Completed by 31st August 2012 

 Value Chains’ analysis and benchmarking studies 
completed by 09th November 2012. 

3. Development of Database, GIS system and automated 
reporting system with web-based/internet protocol entry and 
reporting options  

 Development of the database linked to GIS system for 
automated reporting latest by 31st March 2012 

 Pilot testing and updating database linked to GIS in 
head office and regional office  

 M&E reporting system finalized latest by 30th June 
2012 

4. Annual work plan for Year 2  Annual work plan for year 2 developed latest by 31st 
August 2012 and finalized by 09th November 2012 

5. Communication and Dissemination  Preparation and dissemination of promotional 
material like documentaries, videos, radio talk 
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Out-Put Based Activities Benchmarks for Measuring Achievements 

shows, TV talk shows etc., periodically (2 video 
documentaries, 4 talk shows/airtimes on 
radio/TV/cable networks) and participation in 
promotional events (2 events) 

A detailed chronological implementation plan (Gantt chart) of project activities is provided in Section 6 of work 
plan. 

Consolidated Out-Put based Activities and Progress Benchmarks for the First Year of Implementation of 
Agribusiness Project are described in Table 9. 
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Table 8: Consolidated Output based Activities and Progress Benchmarks during the First Year’s Implementation of USAID’s Agribusiness Project 

Objective Out-Put based Activities Progress Benchmarks Program Budget 
Allocation (US$) 

Objective-1 (S-IR 1.1.1): 
Strengthened Market 
Linkages in Selected Value 
Chains 
 

1. Priorities identified and support models for 
interventions established regarding Technical 
Assistance and Capacity Building Support under 
Export, Quality Assurance and Food- Safety 
Compliance Certifications Program; 10 compliance 
certification facilitated. 

 Compliance ensured by 10 enterprises until 09th 
November 2012. 

60,000 

2. Priorities identified and support models for 
interventions established regarding Technical 
Assistance and Capacity Building Support under 
International Markets Access Program (IMAP): Market 
access facilitated for 10 enterprises/exporters 

 Market access facilitated through formal contracts for 10 
enterprises until 09th November 2012 

60,000 

3. Launch of Stakeholders Participatory Programs  30 primary- and secondary-level stakeholder validation 
workshops organized in selected sub-sectors by 09th 
November, 2012 

 A minimum of 26 studies / participatory assessments / 
value chain assessment / baseline studies will be 
developed by 09th November, 2012 

500,000 

4. Development and Operation of Value Chain Platforms 
(VCPs) / Sector Working Groups / Platforms 

 2 VCPs established by 30thJune, 2012 

 12 meetings of VCP members organized by 09th 
November, 2012 

 16 enterprises supported in acquiring GlobalGAP and fair 
Trade memberships by  09th November, 2012 

 Two international trainings and exposure programs for 
members organized and supported by 09th November, 
2012 

100,000 

5. Selection & mobilization of International Firm for 
International Market Linkages Program:   

 Priorities identified and support models for interventions 
established by 31st March, 2012 

 International Firm selected by 30thJune, 2012 

400,000 



 Work Plan-Year 1: USAID’s Agribusiness Project: Cooperative Agreement No. AID-391-A-12-00001 

 

 

 Agribusiness Support Fund (ASF) 20 

   

Objective Out-Put based Activities Progress Benchmarks Program Budget 
Allocation (US$) 

Objective-2 (S-IR 1.1.2): 
Strengthened Capacity of 
Smallholders & Farmer 
Enterprises 
 

1. Technical & Managerial Trainings  Priorities identified and support models for interventions 
established by 31st March, 2012 

 Universities and Training Institutes selected for 
organization of trainings by 30th April, 2012 

 Agreements / contracts with signed with Universities and 
Training Institutes by 31st May, 2012 

 20 trainings, attended by a minimum of 250 participants, 
organized in partnership with Universities and Training 
Institutes by 09th November, 2012 

200,000 

2. Organization of Kisan Field Schools in Selected Value 
Chains: 

 Priorities identified and support models for interventions 
established by 28th February, 2012 

 Implementing partners selected for by 31st March, 2012 

 Agreements / contracts with signed with implementing 
partners by 30th April,  

 500 KFS organized by implementing partners by 09th 
November, 2012 

690,000 

3. Technical Assistance and Capacity Building of BDS 
Providers 

 Priorities identified and support models for interventions 
established by 31st March, 2012 

 20 BDS providers selected and provided TA and capacity 
building support by 09th November, 2012 

120,000 

4. Formation of Farmer Enterprise Groups (FEGs) (On-
Farm Grants) 

 Scope of work and TORs for NGOs and RSPs finalized by 
15th February, 2012 

 Selection of partner NGOs and RSPs completed by 31st 
March, 2012 

 Agreements signed with successful NGOs and RSPs by 
30th April, 2012 

 700 FEGs formed by partner NGOs and RSPs by 09th 
November, 2012 

700,000 

5. Matching-Grant Support to Associations, Cooperatives 
and Farm Service Centers (On-Farm Grants) 

 Priorities identified and support models for interventions 
established by 15th April, 2012 

 Solicitation/announcement by 30th April, 2012 

 Selection of 15 associations, cooperatives and FSCs by 
31st May, 2012 

 Awards made and agreements signed with 10 successful 

176,250 
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Objective Out-Put based Activities Progress Benchmarks Program Budget 
Allocation (US$) 

applicants by 30th June, 2012  

Objective-3 (S-IR 1.1.3): 
Improved Technological 
Innovation 
 

1. Matching-Grant Support to Farmers & Enterprises (On-
Farm Grants) 

 Priorities identified and support models for interventions  
established by 15th April, 2012 

 Solicitation/announcement by 30th April, 2012 

 Selection of 20 farmers and enterprises by 31st May, 2012 

 Awards made and agreements signed with 20 successful 
applicants by 30th June, 2012 

120,000 

2. Agriculture extension/research service development in 
private sector 

 Priorities identified and support models for interventions 
established by 15th April, 2012 

 Solicitation/announcement by 30th April, 2012 

 Selection of 3extension/research services by 15th May, 
2012 

 Awards made and agreements signed with 3 successful 
providers/associations by 30th May, 2012 

60,000 

3. Matching-Grant Support to Enterprises (Off-Farm 
Grants) 

 Priorities and support models for interventions established 
by 15th June, 2012 

 Solicitation announcement by 30th June, 2012 

 Selection of 03 enterprises by 30th July, 2012 

 Awards made and agreements signed with 03 successful 
enterprises by 31st August, 2012 

210,000 

Technical assistance through 
sub-contractor (CNFA) 

4. Signing of contract with CNFA for provision of 
technical assistance 

 Scope of work, TORs and deliverables chalked out by 31st 
December 2011. 

 Contract signed with CNFA latest by 10th February 2012 
 

1,078,080 

Total Program Budget Allocated for First Year (US$) 4,474,330 
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6  SECTION SIX - DETAILED CHORONOLOGICAL IMPLEMENTATION PLAN 

Detailed Chronological Implementation Plan is given below as a Gantt chart: 

Activities / Outputs 
Timeframe Completion 

Deadline Nov
-11 

Dec
-11 

Jan
-12 

Feb-
12 

Mar
-12 

Apr
-12 

May
-12 

Jun-
12 

July
-12 

Aug
-12 

Sep
-12 

Oct
-12 

Nov-
12 

SECTION ONE: PROJECT START UP AND MANAGEMENT               

Strengthening of ASF Head Office/Regional Office in Lahore              10th May 2012 

Establishment of Project Office in Islamabad              10th Feb 2012 

Establishment of other regional offices              10th May 2012 

Hiring of Staff based at Islamabad and Lahore Offices              10th May 2012 

Hiring of Staff in other regional offices              10th May 2012 

Signing of contract and mobilization of  international sub-contractor-CNFA              31st Jan 2012 

Identification and hiring of additional members of Grants Appraisal Panel (GaP)              10th May 2012 

Engagement of International Experts              Ongoing 

Staff training and capacity development              Ongoing 

Organizing Project launch conference              10th Feb 2012 

SECTION TWO: COMPLIANCE OF AWARD AND PROGRAM REQUIREMENTS               

Programmatic Environmental Assessment (PEA)              30th April 2012 

Compliance to Pre-Award Assessment Conditions               

1- Capacity enhancement plan  and capacity building of existing and proposed staff              Ongoing 

2- Establishment of Internal audit department              10th Feb 2012 

3-Weaknesses in grants management system addressed              10th Feb 2012 

4-Installation and pilot testing of grants and accounting software along with compatible server 
machine 

             10th Mar 2012 

Development of draft Grants Appraisal and Approval Manual (GaaM)              10th Feb 2012 

SECTION THREE: PROGRAM IMPLEMNTATION               

Objective-1 (S-IR 1.1.1): Strengthened Market Linkages in Selected Value Chains               

Priorities identified and support models for interventions  regarding  Technical Assistance and Capacity 
Building Support under Export, Quality Assurance and Food- Safety Compliance Certifications Program; 

             30th April 2012 
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Activities / Outputs 
Timeframe Completion 

Deadline Nov
-11 

Dec
-11 

Jan
-12 

Feb-
12 

Mar
-12 

Apr
-12 

May
-12 

Jun-
12 

July
-12 

Aug
-12 

Sep
-12 

Oct
-12 

Nov-
12 

10 certification facilitated. 

Priorities identified and support models for interventions established regarding Technical Assistance and 
Capacity Building Support under International Markets Access Program (IMAP); market access of 10 
enterprises facilitated. 

             30th April 2012 

Launch of Stakeholders Participatory Assessment / Preparatory Programs               

1- 30 primary- and secondary-level stakeholder validation workshops organized in selected sub-
sectors  

             09th Nov 2012 

2- A minimum of 10 comprehensive studies and 16 participatory assessments , including value 
chain baseline, will be carried developed  

             09th Nov 2012 

Development and Operation of Value Chain Platforms (VCPs) / Sector Working Groups / Platforms:               

1- Two (2) Value Chain Platforms (VCPs) established              30th  June 2012 

2- Twelve (12) meetings of VCP members organized              09th Nov 2012 

3- Sixteen (16) enterprises supported in acquiring GlobalGAP and fair Trade memberships              09th Nov 2012 

4- Two (2) international trainings and exposure programs for members organized and supported               09th Nov 2012 

Selection of International Firm for International Market Linkages Program               

1- Priorities identified and support models for interventions established              31st March 2012 

2- International Firm Selected & mobilized              30th June 2012 

Objective-2 (S-IR 1.1.2): Strengthened Capacity of Smallholders & Farmer Enterprises               

Technical and Managerial Trainings               

1- Training Themes and priorities for training established              31st March 2012 

2- Universities and Training Institutes selected for organization of trainings              30th April 2012 

3- Agreements / contracts with signed with Universities and Training Institutes              31st  May 2012 

4- Twenty (20) trainings, attended by a minimum of 250 participants, organized in partnership with 
Universities and Training Institutes 

             09th Nov 2012 

Organization of Kisan Field Schools(KFS) in Selected Value Chains               

1- Scope of work and detailed TORs for  implementing partners developed              28th Feb 2012 

2- Implementing partners selected              31st March 2012 

3- Agreements / contracts signed with implementing partners              30th April 2012 
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Activities / Outputs 
Timeframe Completion 

Deadline Nov
-11 

Dec
-11 

Jan
-12 

Feb-
12 

Mar
-12 

Apr
-12 

May
-12 

Jun-
12 

July
-12 

Aug
-12 

Sep
-12 

Oct
-12 

Nov-
12 

4- Organisation of 500 KFS initiated.              09th Nov 2012  

Technical Assistance and Capacity Building of BDS providers               

1- Priorities identified and support models for interventions established               31st March 2012 

2- 20 BDS providers selected and provided TA and capacity building support              09th Nov 2012 

Formation of Farmer Enterprise Groups (FEGs)               

1- Scope of work and detailed TORs for NGOs and RSPs finalized              15th Feb 2012 

3- Selection of partner NGOs and RSPs completed              31st March 2012 

4- Agreements signed with successful NGOs and RSPs              30th April 2012 

5- Formation of 700 FEGs initiated by ASF through partner NGOs and RSPs              09th Nov 2012 

Matching-Grant Support to Associations, Cooperatives and Farm Service Centres               

1- Priorities identified and support models for interventionsestablished              15th April 2012 

2- Solicitation/announcement              30th April 2012 

3- Selection of 15 associations               

4- Awards made and agreements signed with 20 successful applicants              30th June 2012 

Objective-3 (S-IR 1.1.3): Improved Technological Innovation               

Matching Grant Support to farmers & Enterprises               

1- Priorities identified and support models for interventions established              15th April 2012 

2- Solicitation/announcement              30th April 2012 

3- Selection of 20 farmers and enterprises              31st May 2012 

4- Awards made and agreements signed with 20 successful applicants              30th June 2012 

Agriculture Extension/Research and Development               

1- Priorities identified and support models for interventions  established              15th April 2012 

2- Solicitation/announcement              30th April 2012 

3- Selection of 03 service providers/associations              15thMay 2012 

4- Awards made and agreements signed for 03 extension & research services undertakings              31stMay 2012 

Matching Grants for Support to Off-farm enterprises (processing, marketing and export)               

1- Priorities identified and support models for interventions  established              15th June 2012 
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Activities / Outputs 
Timeframe Completion 

Deadline Nov
-11 

Dec
-11 

Jan
-12 

Feb-
12 

Mar
-12 

Apr
-12 

May
-12 

Jun-
12 

July
-12 

Aug
-12 

Sep
-12 

Oct
-12 

Nov-
12 

2- Solicitation/announcement              30th June 2012 

3- Appraisal and selection of 03 enterprises               30th July 2012 

4- Awards made and agreements signed with 03 enterprises              31st Aug 2012 

SECTION FOUR: MONITORING AND EVALUATION               

Preparation and submission of Annual Work Plan (AWP)              10th Dec 2011 

Preparation & submission of Project Monitoring Plan (PMP)              10th Jan 2012 

Baseline Survey               

1 -Project Baseline Survey              31st May 2012 

2- Value Chain / Sub-Sector Baseline Studies              30th June 2012 

Establishment of comprehensive M&E system including database, MIS systems, GIS systems, grants 
tracking etc. 

             30th June 2012 

On-going monitoring of program activities in accordance with AWP, Log-frame and PMP              Ongoing 

Submission of bi-weekly reports              Bi-weekly 

Submission of quarterly progress, accrual and federal financial reports              Every quarter 

Customized reporting as required by USAID from time to time              Ongoing 

Information communication and dissemination              Ongoing 

Preparation and Approval of Annual Work Plan for Year 2              30th Nov 2012 

 


